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CCR No. 97-0342A Logged Date 3/19/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] | Affected Release B Change Class ||

Title (description) MSS BO Level 4 Validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-
allowable attribute values use: “unverified® for acceptance and system verification status (RbRsS);
‘unverified’” for verification status (L4s); and ~ approved ~ for L4 status. Data reflects RTM 14
March 1997 baseline.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Alabastro (signed) Mark Alabastro  3/19/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia 3/19/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 3/21/97

Signature Date

CM010C96 ECS




